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The weekly interface meetings on the expedited response actions ( ERAs) was
held to status the ERAs for the U.S. Department of Energy, Richland Field
Office and the regulators. The meeting was conducted in accordance with the
attached agenda. Actions were formally reviewed and the attached action item
list was updated. The weekly report is also attached.

All eight ERAs were discussed and their status summarized. Approval was given
for backhoe sampling on the North Slope as documented in the Decisions, ^y1s19z(
Agreements & Commitments form (attached). Aca^6

Attachments:
1. Agenda f^ ',Ev
2. Action Item List
3. Decisions, Agreements & Commitments for North Slope Sampling
4. Expedited Response Action Weekly Report, week ending 1/1/93
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WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE: January 4, 1993

• GENERAL ISSUES
- ERA Interface Action Item review

• INDIVIDUAL PROJECT STATUS

- 200-W Carbon Tetrachloride
o 1500 cfm unit delivery date 3/1/93
o VES restart 1/11/93

- N-Springs
o EE/CA has been initiated

Lr) o 12/28/92 presentation as previous modeling - cancelled
reschedule

^
- Sodium Dichromate

o Public review status began 12/9/92

^ - North Slope
o Second part sampling provided to Ecology and EPA 12/3/92 -

change to backhoe necessary.
^ o ERA proposal under development

Pickling Acid Crib
o Sampling completed 12/7/92

_^ - Riverland
o Draft proposal 1/15/93 pending lab data

- 618-11
rn o Document work continues

o Packaging & transportation

- 618-9 & 316-5
o Closure report status?

• OTHER ISSUE
o Ordinance support letter

• SUMMARY OF ACTION ITEMS

• SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION ITEMS-
January 4, 1993
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ORGANIZATION ACTION ITEM

WHC WHC will provide RL, EPA, and Ecology copies of
the GPR reports for the Riverland ERA site when
it becomes available. (open) North Slope, Sodium
Dichromate, and Pickling Acid reports have been
provided. (open)

WHC Provide description of the best method to
incorporate 618-10 into 618-11 ERA. (open)

WHC Nuclear Safety briefing on the approach to be
used for 618-11 ERA when determined. (open)

WHC (revised) WHC will prepare draft fact sheets on the new
ERAs for review. (closed) faxed in December

WHC Provide a list of wells near 618-11 including
depths, locations, and construction logs
requested by regulators. (open)

WHC Provide XRF data for White Bluffs Pickling Acid
Crib sampling. (closed)

WHC Status of Riverland schedule. (closed)

EPA Provide information on passive emissions for
CC14. (open)

EPA Provide information on regulator position for an
Interim Record of Decision for CC14 ERA.
(closed)

EPA Develop procedure for inclusion in TPA handbook
for transmittal of field information and sample
data obtained by regulators during split
sampling activities. (open)



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS-
January 4, 1993
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DECISIONS :

AGREEMENTS : 4

^6^G'ci YC^c C t/,/ ^ 2 Q-^ ^^^'L^G-" ^c2t G:. l"`C
^G^C,

COMMITMENTS :



WHC-SD-EN-AP-115, Rev. 0

ATTACHMENT 1

NORTH SLOPE EXPEDITED RESPONSE ACTION PROJECT CHANGE FORM

Date•: 42 3/- 9Z-

Person Initiating Change:' yan47'flan r• L.^G-s

Change: Usc. 66eGk ^oe- + c^arcc^Pri S^. c4,,^zwc.fts 44
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APPROVAL:

Field Team Leader:

Cognizant Engineer
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Environmental A.Representative:
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Weekly Report, Week Ending January 1, 1993
EXPEDITED RESPONSE ACTIONS

Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

North Slope Expedited Response Action - Initiated work package for using a
backhoe in obtaining samples at the H-07-C dry well. A project change form
has been drafted and will be provided to the regulatory agencies for their
approval prior to initiating the sampling activities at the dry well site.

Preparation of the ERA Proposal continues. Data continues to arrive from the
analytical labs. Initial review of the data indicated no elevated levels of
contaminants.

N-Springs Expedited Response Action - Preparation of the ERA proposal
continues. The Information Bulletin has been drafted in an attempt to obtain
a categorical exclusion from NEPA documentation requirements. An
environmental assessment is being included in the ERA proposal in case the
categorical exclusion is not approved.

^ White Bluffs Pickling Acid Crib Expedited Response Action - Sampling was
completed December 7, 1992. Preparation of the EE/CA was initiated. EPA
provided a copy of their sampling plan used to take split samples at the Acid
Cribs.

tr Riverland Railroad Site Expedited Response Action - The rough draft of the
proposal is 90% complete. Still waiting on offsite lab results for the

^ Riverland samples.

^ Sodium Dichromate Expedited Response Action - The Sodium Dichromate proposal
^ public review was initiated December 9, 1992, and is tentatively scheduled to

end on January 7, 1993.

618-11 Expedited Response Action - 618-10 & 618-11 were visited briefly on
s^s 12/28. No unusual snow melt patterns were apparent in fresh snow cover while

temperatures hovered near 32°. WPPSS has monitoring network signs up on each
side of 618-11. Rabbit tracks were visible in the snow east of 618-11. A
coyote was sighted southwest of. 618-11 and tracks were observed along the old
road west of the burial ground.

200 West Carbon Tetrachloride Expedited Response Action

GAC Release and Regeneration - Results of the sampling effort were received
December 29, 1992, and arecurrently being evaluated. Completion of the
draft letter to DOE-HQ requesting a waiver for shipping the waste off-site
is anticipated by January 8, 1993.

Current VES Oaerations - The VES unit has been shut down to complete
upgrades necessary to support 24 hour operations. Restart of the unit is
scheduled for January 11, 1993.
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24 Hour Operations - Activities are continuing to be conducted in support
of operating the existing unit 24 hours/day. The flowmeters have been
replaced, the record sampler has been moved downstream of the HEPA filter,
the CAM cabinet has been installed, and installation of the process control
system is anticipated to be completed by January 7, 1993. In addition,
both the pressure and vacuum relief valves have been installed. Work is in
progress to replace the existing motor with the larger 20 horsepower motor.
Problems encountered with the completion of the work include a complete
lack of craft support over this past week. The VES operations has received
lower priority when requesting craft support because the system supports
environmental remediation and not safety activities. As a result, work can
only be planned for completion on a daily basis. This issue is currently
being addressed and other alternatives are being evaluated for securing
craft personnel to support the project. Assuming craft personnel are

C-1 available to support system upgrades, it is estimated that 24 hour
operations will begin the week of January 11, 1993.

Upgrade Existing System to 1000 cfm - Work is proceeding with procuring and
installing necessary equipment (i.e. motors) to upgrade the existing 500
cfm unit to 1000 cfm. Design work was initiated this week to support the
system upgrades. Completion of the upgrades are expected by March 31,
1993.

Leased 500 cfm Vapor Extraction System (VES) - Fabrication of the HEPA

N.
trailer is nearing completion with the installation of the sampling lines.
Construction on the process control trailer will begin on January 4, 1993.

,% Fabrication of both trailers is on schedule for completion January 15,
1993.

^ 1500 cfm unit - The 1500 cfm unit is scheduled to be delivered March 1,
4^a 1993, and operations of this unit are to be initiated on March 31, 1993.

Z-9 Operations - input has been received from Environmental Engineering
Studies (EES) for characterizing ambient air at the 216-Z-9 disposal
facility. A letter to Environmental Field Services requesting support for
characterization activities services is being prepared. The letter will
include support requirements for the well-field characterization and
ambient air work.

Well-field Design - Drilling-related activities were delayed two weeks for
additional review of the Hazardous Waste Operations Permit (HWOP) by
Independent Safety. The review was to be completed by December 29, 1992.
Deepening of 299-W18-174 within 216-Z-1A is scheduled to begin in mid-
January. Deepening of 299-W18-96 within 216-Z-18 is scheduled to begin
March 1, 1993. Any changes to the Sampling and Analysis Plan will be in
place ( using an Engineering Change Notice to the workplan) prior to
drilling and sampling. Mandatory additional training on DPTA ( medical
treatment for internal dose) and PFP emergency response has been arranged
for drilling and sampling staff on January 12, 1993.
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Comments on the draft FY 93 wellfield design workplan are being
incorporated. The plan should be available in mid-January.

All of the necessary instrumentation for the puffer unit has been received.
The remaining components are being obtained, and the system should be
assembled and ready to use by January 15, 1993.

The Ebasco report, "Ana7ysis of Carbon Tetrachloride Evaporative Losses and
Residual Inventory," is being reviewed by WHC. Comments have been
requested by January 8, 1993.

Site Characterization (ERA and Arid ID) - Source Term Characterization
Evaluation of Effluent Pipelines: The glovebag has been installed to allow
cutting of pipelines 840 and 840D (from Recuplex to 216-Z-9). The pipes
are scheduled to be cut open beginning December 30, 1992, to allow access
for the camera assembly. Once the pipes are cut, the camera inspection can
be conducted.

Investigate Source of Secondary Groundwater Maximum - Craig Barrington will
^- be researching the waste management/practices records to determine the

source for the secondary maximum in the groundwater under the T tank farm
area.

Geophysical Surveys - Coleman Research Corporation/Blackhawk Geophysics
N„ conducted the initial phase of surface geophysical surveys at the carbon

tetrachloride site from December 8, 1992 through December 16, 1992. Three
survey lines were established: an E-W line north of 216-Z-18; a N-S line
east of 216-Z-1A; an E-W line north and east of 216-Z-9. Geophysical
methods include seismic refraction and reflection, frequency domain
electromagnetics, induced polarization, and ground penetrating radar.
Coleman/Blackhawk anticipates returning for additional field work in
January.

Existing Well Evaluations - Borehole Geophysical Logging. A camera survey
has been requested for well 299-W15-6.

Welihead Vaoor Emissions - Conduct of this task is dependent on obtaining
diluters for the Odysseys (which are being ordered). Alternatively, use of
a charcoal absorbent in the wellhead to give an integrated VOC sample is
being considered.

Characterization Wells - Deep groundwater well. Drilling of this well is
scheduled to begin March 1, 1993.

Data Evaluation - The report on the conceptual model update is due at the
end of January. A detailed outline has been prepared and a draft will be
completed by December 31, 1992. Demonstration Operations will transmit
this document to RL by January 29, 1993, to meet the (key) milestone.
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The FY 92 site characterization data package (WHC-SD-EN-TI-063) will be
revised to include the additional data received since it was first issued.

Baseline Monitoring - Baseline monitoring on December 18, 1992, and
December 23, 1992, during high pressure (29.3 and 29.6 in Hg, respectively)
yielded few detections of VOCs. On both days the only welihead detections
were at the upper interval of two multi-level screened wells (299-W18-247
and 299-W18-216). On both days three soil gas probes did have minor
detections (up to 4 ppm).

The report of FY 92 baseline monitoring activities has been completed and
sent out for comments. Comments are requested by January 8, 1993.

CC14 Groundwater Expedited Response Action - A meeting was convened to
^ discuss roles and responsibilities of various organizations directly

involved with the ERA. Individuals representing Environmental Field
Services, Environmental Restoration Engitteeri-ng, Geosciences, and the
Battelle Seattle Research Center participated in this meeting. In addition
to delineation of roles and respons,ibi1ities, technical discussions on well
design, pilot test design/planning, and interaction with other ER programs
occurred.
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